

JLG Planning Consulting Ltd.

Capability Statement – Risk, Schedule & Project Controls Advisory

1) Executive Overview

JLG Planning Consulting provides independent, technically rigorous schedule and risk advisory services aligned with the AACE International Total Cost Management (TCM) Framework and key AACE Recommended Practices (RPs).

With **18+ years of experience delivering capital project controls across Canada and internationally**, we support owners, EPC/EPCM contractors, and project teams in improving forecast reliability, contingency confidence, decision quality, and executive-level risk transparency across energy, mining, utilities, and infrastructure programs.

All methodologies applied are consistent with AACE International Recommended Practices and the Total Cost Management (TCM) Framework.

Our methodology integrates the following AACE International Recommended Practices:

- AACE RP 62R-11 – Risk Assessment: Identification and Qualitative Analysis
- AACE RP 40R-08 – Contingency Estimating – General Principles
- AACE RP 65R-11 – Integrated Cost and Schedule Risk Analysis Using Expected Value
- AACE RP 123R-22 – Integrated Cost and Schedule Risk Analysis Using Estimate Ranging and Expected Value with Monte Carlo Simulation
- AACE RP 66R-11 – Selecting Probability Distribution Functions for Use in Cost and Schedule Risk Simulation Models
- AACE RP 122R-22 – Quantitative Risk Analysis Maturity Model
- AACE RP 39R-06 – Project Planning – As Applied in Engineering and Construction for Capital Projects

2) Core Service Offerings

A. Schedule Advisory & Health Assessment

- Independent Schedule Quality Reviews (logic integrity, float health, open ends, constraints)
- Critical Path & Near-Critical Path Diagnostics
- Forensic & Change Impact Reviews
- Baseline validation aligned with AACE RP 39R-06
- Primavera P6 implementation & governance

B. Quantitative Risk Analysis (QRA) & Contingency Determination

- Risk identification aligned with AACE RP 62R-11
- Expected Value modeling per AACE RP 65R-11
- Hybrid Ranging + EV per AACE RP 123R-22

- Monte Carlo simulation using PDFs per AACE RP 66R-11
- Contingency development per AACE RP 40R-08
- Joint Confidence Level (JCL) reporting

C. Estimate & Schedule Ranging Support

- Distribution structuring and parameter validation per AACE RP 66R-11
- Integration of inherent and project-specific risks per AACE RP 123R-22

D. QRA Maturity & Governance Advisory

- Organizational assessment using AACE RP 122R-22
- Risk governance frameworks and training workshops

3) Representative Experience

- Energy & Utilities – Combined Cycle Power Projects, Outage Risk Analysis, Commissioning
- Diagnostics
- Mining & Industrial – Cogeneration Facility Schedule Ranging & Monte Carlo Sanction
- Support
- Infrastructure – Integrated Master Schedule Governance & Risk-Adjusted Milestone
- Forecasting

4) Why JLG

- 18+ years delivering capital project controls
- Owner-side and EPC-side perspective
- Formal alignment with AACE International Recommended Practices
- Clear executive communication of complex quantitative outputs
- Practical, field-tested implementation